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Task

Section 1

Section 2
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Section 3

Section 4

References

Executive Summary

Anchor Finalize Document (Electronic Version)

Final LWG Approval

EPA Draft

Duration
Subtask (days) Start
Introduction
Purpose & Organization
Site History
Nature & Extent of Contamination
Contaminant Fate & Xport
Baseline Risk Assessment
Identification & Screening of Technologies
Introduction
RAOs/PRGs
General Response Actions
ID & Screen Technologies
Derrivation of RBTs
Development & Screening of Alternatives
CDF Performance Standards
Detailed Analysis of Alternatives
Alternative Definition
Individual Analysis of Alternatives
Comparative Analysis Presentation

1/14/2014

6/2/2014

5/12/2014
8/16/2014

11/1/2014

1/14/2014

8/8/2014

25 2/28/2015
9 3/25/2015

EPA Review 30 4/4/2015
LWG Finalize (Electronic Version) 30 5/4/2015
EPA Final Approval 30 6/4/2015
LWG Finalize (Full Production Version) 30 7/5/2015

End

5/30/2014

7/17/2014

6/2/2014
9/15/2014

12/17/2014

2/23/2015

12/17/2014

3/25/2015
4/3/2015
5/4/2015
6/3/2015
7/4/2015
8/4/2015

TCT Review & Resolution

Start

6/2/2014

7/21/2014

6/9/2014
9/18/2014

12/20/2014

End

7/2/2014

8/20/2014

7/9/2014
10/18/2014

1/19/2015

LWG Review & Resolution

Start

7/8/2014

8/25/2014

10/23/2014

1/24/2015

1/24/2015

End

8/8/2014

9/24/2014

11/22/2014

2/23/2015

2/23/2015

EPA Letter Directing
incorporation of

comments Start

8/12/2014 8/12/2014
9/29/2014 9/29/2014
11/27/2014 11/27/2014
2/28/2015 2/28/2015

LWG Dispute Clock

End

9/11/2014

10/29/2014

12/27/2014

3/30/2015

LWG Start
Production

8/12/2014

9/29/2014

11/27/2014

2/28/2015

Off Schedule - held up by finalization of Rl Section 5
Does not affect overall schedule

Off Schedule - held up by lingering issues
Does not affect overall schedule

On Schedule

On Schedule
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		Complete FS						EPA Draft				TCT Review & Resolution				LWG Review & Resolution				EPA Letter Directing incorporation of comments		LWG Dispute Clock				LWG Start Production

		Task		Subtask		Duration
(days)		Start		End		Start		End		Start		End				Start		End



		Section 1		Introduction				1/14/14		5/30/14		6/2/14		7/2/14		7/8/14		8/8/14		8/12/14		8/12/14		9/11/14		8/12/14				Off Schedule - held up by finalization of RI Section 5

				Purpose & Organization																										Does not affect overall schedule

				Site History

				Nature & Extent of Contamination

				Contaminant Fate & Xport

				Baseline Risk Assessment

		Section 2		Identification & Screening of Technologies				6/2/14		7/17/14		7/21/14		8/20/14		8/25/14		9/24/14		9/29/14		9/29/14		10/29/14		9/29/14				Off Schedule - held up by lingering issues

				Introduction																										Does not affect overall schedule

				RAOs/PRGs

				General Response Actions

				ID & Screen Technologies

		Appendix A		Derrivation of RBTs				5/12/14		6/2/14		6/9/14		7/9/14

		Section 3		Development & Screening of Alternatives				8/16/14		9/15/14		9/18/14		10/18/14		10/23/14		11/22/14		11/27/14		11/27/14		12/27/14		11/27/14				On Schedule

				CDF Performance Standards

		Section 4		Detailed Analysis of Alternatives				11/1/14		12/17/14		12/20/14		1/19/15		1/24/15		2/23/15		2/28/15		2/28/15		3/30/15		2/28/15				On Schedule

				Alternative Definition

				Individual Analysis of Alternatives

				Comparative Analysis Presentation

		References						1/14/14		2/23/15



		Executive Summary						8/8/14		12/17/14						1/24/15		2/23/15





		Anchor Finalize Document (Electronic Version)				25		2/28/15		3/25/15

		Final LWG Approval				9		3/25/15		4/3/15

		EPA Review				30		4/4/15		5/4/15

		LWG Finalize (Electronic Version)				30		5/4/15		6/3/15

		EPA Final Approval				30		6/4/15		7/4/15

		LWG Finalize (Full Production Version)				30		7/5/15		8/4/15
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